
POLREP #455 -
WQPKS

FAIRMONT, MARION COUNTY, WV 26554
CERCLA REMOVAL ACTION
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, ERD/bERR
I,, SITUATION (1WURSDAY, 11/30/95, 1800 HOURS) , /
\ A. PERSONNEL Oil SCENE: EPA-1, ERCS-15, SATA-2.

B. WEATHER ON SCENE: COLD, CLOUDY, HIGH TEMP., IN LOWER' • ' • ' '40s.' -.' ' . . -.-,.. - , •'•• . ." , ' •
C. AGENCY COSTS AS OF C.O.B. 11/30/95 CEILING

EPA (DIRECT) $ 185,305 $ 200,000
EPA (INDIRECT) 294̂ 741 360,000
SATA '528,736 685,000
ERGS . .5,874,282 8,005,114

• • ' - ; ••'•/.. OTHER ' • . . ' ' , . , . • • •
UNALLOCATED \ 3,953,080

$ 6,883,064 v $13>203,194

D. OSC HESTON ON SITE TO DIRECT REMOVAL ACTIVITIEiS*

II. ACTIONS TAKEN . , ; ,
A. ERGS STAGED APPROXIMATELY 680 TONS OF SOLIDIFIED SLUDGE

MATERIAL AT OX POND /I FOR T & D OPS ON 12/01/95.
B. ERGS CONTINUED TO SOLIDIFY SLUDGE MATERIAL AT OX POND

"' - ' •' #2. .. •- .- : ' - .'• ' • '• •'• . . '
C. ERGS RECEIVED TWO LOADS OF KILN DUST AND THREE LOADS OF

LIME ON THIS DATEV
D. ERGS RM ESTIMATES 25,000 TONS OF SLUDGE MATERIAL

REMAINS IN OX PONDt2 TO BE SOLIDIFIED FOR T £ D ,
; OPERATIONS.

E. 52 TRUCKLOADS (APPROX. 1,043 TONS) J)F SOLIDIFIED OX
POND n MATERIAL WERE TRANSPORTED FROM SITE FOR
DISPOSAL. THE TOTAL TO DATE OF OX POND #2 MATERIAL
.TRANSPORTED OFF SITE IS APPROX. 11,838 TONS.

F. -t SATA CONTINUED -CONTRACTOR MONITORING,, HEALTH AND SAFETY
MONITORING AND SITE ACTIVITY DOCUMENTATION.

III. FUTURE PLANS'
A. ERGS TO CONTINUE RECEIPT OF AGRICULTURAL LIME AND KILN

DUST FOR SOLIDIFICATION OF OX POND *2 MATERIAL.
B. ERGS TO CONTINUE SOLIDIFICATION, STOCKPILING,

TRANSPORTATION AND DISPOSAL OF OX POND #2 MATERIALS.
C. ERGS TO CONTINUE PUMPING WATER FROM OX PONDS /I AND /2

INTO DROP BOX #3 AS NEEDED.
L D. ERGS RM ESTIMATED COMPLETION OF SOLIDIFICATION

OPERATIONS ON 12/8/95, AND COMPLETION OF T&D OPS BY
12/15/95, WITH SITE DEMOBE BY CHRISTMAS.

JERRY HESTON; osc
U.S. EPA - REGION III
PHILADELPHIA, PA '

AR I 00720


